

SDG DMS Project Backlog

SharePoint Document Management System

Prepared by: Trinergy | June 2026

PHASE 1 — Core DMS Setup

Step 4 — Create SharePoint Site

Task	Status	Step
Create new SharePoint site for DMS	DONE	Step 4
Set site name, URL, and privacy settings	DONE	Step 4
Confirm tenant URL with client	DONE	Step 4

Step 5 — Set Up Security Groups

Task	Status	Step
Create security group: Admin	DONE	Step 5
Create security group: Approver	DONE	Step 5
Create security group: Uploader	DONE	Step 5
Create security group: Reader	DONE	Step 5
Assign client staff to each group (wait for client list)	TODO	Step 5

Step 6 — Configure Term Store

Task	Status	Step
Create Term Group: DMS Metadata	DONE	Step 6
Create Term Set: Department (Finance, HR, IT) with child projects per department	DONE	Step 6
Create Term Set: Document Type	DONE	Step 6
Create Term Set: Confidentiality Level	DONE	Step 6
Create Term Set: Year/Period	DONE	Step 6
Create Term Set: Vendor	DONE	Step 6
Remove standalone Project Name term set (moved under Department)	DONE	Step 6

Task	Status	Step
Confirm all term values with client before finalizing	TODO	Step 6

Step 7 — Create Libraries

Task	Status	Step
Create Staging library	TODO	Step 7
Create Documents (Final) library	TODO	Step 7
Create department folders inside Documents library (Finance, HR, IT)	TODO	Step 7

Step 8 — Add Metadata Columns

Task	Status	Step
Add Managed Metadata column: Department (linked to Term Store)	TODO	Step 8
Add Managed Metadata column: Document Type	TODO	Step 8
Add Managed Metadata column: Confidentiality Level	TODO	Step 8
Add Managed Metadata column: Year/Period	TODO	Step 8
Add Managed Metadata column: Project Name	TODO	Step 8
Add Managed Metadata column: Vendor	TODO	Step 8
Add Date column: Document Date	TODO	Step 8
Apply all columns to both Staging and Documents library	TODO	Step 8

Step 9 — Library Settings

Task	Status	Step
Enable versioning on Staging library	TODO	Step 9
Enable versioning on Documents library	TODO	Step 9
Restrict file types — allow PDF, Word, Excel, PowerPoint only	TODO	Step 9
Confirm allowed file types with client	TODO	Step 9

Step 10 — Set Up RBAC

Task	Status	Step
Break permission inheritance on each department folder	TODO	Step 10
Assign Finance group to Finance folder only	TODO	Step 10
Assign HR group to HR folder only	TODO	Step 10
Assign IT group to IT folder only	TODO	Step 10
Restrict Staging library — Approver and Admin only	TODO	Step 10

Step 11 — Build Power Apps Upload Form

Power Automate Flows

Task	Status	Step
Build flow: GetTermSetValues — fetch flat term sets (Doc Type, Confidentiality, Year, Vendor, Department)	DONE	Step 11
Build flow: GetDepartmentProjects — fetch child projects by department term ID	IN PROGRESS	Step 11
Rename GetDepartmentProjects flow (remove apostrophe from name)	TODO	Step 11
Build flow: Upload file to Staging library with metadata	TODO	Step 11

Power Apps Form

Task	Status	Step
Set up 6 metadata dropdowns (Doc Type, Department, Year, Confidentiality, Project, Vendor)	IN PROGRESS	Step 11
Fix GetDepartmentProjects flow name and re-add to Power Apps	TODO	Step 11
Wire ddDepartment OnChange to load projects dynamically	IN PROGRESS	Step 11
Add Date Picker for Document Date	TODO	Step 11
Add file attachment/upload control	TODO	Step 11
Add file type validation (block non-allowed formats)	TODO	Step 11
Add auto file naming logic using Item ID + metadata	TODO	Step 11
Add Upload and Cancel buttons	TODO	Step 11
Wire Upload button to call Staging upload flow	TODO	Step 11
Embed Power Apps form as web part on SharePoint site page	TODO	Step 11

Step 12 — Build Power Apps Approval Page

Task	Status	Step
Build flow: Fetch pending files from Staging library	TODO	Step 12
Create Approval screen in Power Apps	TODO	Step 12
Show pending files list with metadata	TODO	Step 12
Add document preview panel	TODO	Step 12
Add Approve and Reject buttons	TODO	Step 12

Task	Status	Step
Add rejection reason text input	TODO	Step 12

Step 13 — Build Approval Power Automate Flow

Task	Status	Step
Build flow: Move approved file from Staging to correct department folder in Documents library	TODO	Step 13
Build flow: Update file permissions after move	TODO	Step 13
Build flow: Send email notification to uploader on approval	TODO	Step 13
Build flow: Send email notification to uploader on rejection with reason	TODO	Step 13
Build flow: Delete file from Staging after approved/rejected	TODO	Step 13

Step 14 — Create Library Views

Task	Status	Step
Create view: By Department	TODO	Step 14
Create view: By Year/Period	TODO	Step 14
Create view: By Document Type	TODO	Step 14
Create view: Recent Uploads	TODO	Step 14

PHASE 2 — Advanced Features

Step 15 — Escalation & Reminder Flow

Task	Status	Step
Build scheduled Power Automate flow — check Staging for files pending > X days	TODO	Step 15
Send reminder email to Approver for pending files	TODO	Step 15
Confirm escalation timeframe with client (e.g. 3 days, 7 days)	TODO	Step 15

Step 16 — Retention Policy

Task	Status	Step
Set up retention policy in Microsoft Purview	TODO	Step 16
Confirm retention period with client (e.g. 7 years)	TODO	Step 16
Apply retention label to Documents library	TODO	Step 16

Step 17 — Audit Logging

Task	Status	Step
Enable audit logging in Microsoft Purview	TODO	Step 17
Confirm what events to log (upload, download, delete, approve)	TODO	Step 17

Step 18 — SharePoint Sharing Settings

Task	Status	Step
Verify external sharing is disabled on DMS site	TODO	Step 18
Confirm sharing settings with client	TODO	Step 18

Step 19 — Bulk Upload

Task	Status	Step
Extend Power Apps upload form to support multiple files at once	TODO	Step 19
Add repeating gallery for per-file metadata entry	TODO	Step 19
Update Staging upload flow to handle bulk submissions	TODO	Step 19

FINAL — Testing & Handover

Step 20 — Testing

Task	Status	Step
Test full upload flow — form → Staging → approval → Documents library	TODO	Step 20
Test RBAC — each role can only access what they should	TODO	Step 20
Test rejection flow — file stays in Staging, uploader notified	TODO	Step 20
Test file type validation — blocked formats rejected at upload	TODO	Step 20
Test search — metadata columns are searchable	TODO	Step 20
Test reminder flow — pending files trigger reminder email	TODO	Step 20
Test bulk upload	TODO	Step 20
Test on mobile browser	TODO	Step 20

Step 21 — Handover

Task	Status	Step
Prepare user guide for Uploader role	TODO	Step 21
Prepare user guide for Approver role	TODO	Step 21
Prepare user guide for Admin role	TODO	Step 21
Conduct training session with client staff	TODO	Step 21
Transfer site ownership to client Admin	TODO	Step 21
Remove your own admin access	TODO	Step 21